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TRANSMITTAL MEMORANDUM 

TO: The Honorable Mayor and City Council 

FROM: Lacey G. Simpson, Assistant City Manager 

DATE: July 23, 2019 

RE: Public Works Department Project Status Report- July 2019 

Attached for City Council review is the project status report of the Public Works 
Department for the month of July 2019. Should the City Council have questions 
regarding the Public Works Director's report, staff can respond accordingly. 
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PUBLIC WORKS/ ENGINEERING DEPARTMENT 
Mark Hilson, P.E., Public Works Director 
Kara Jurczak, P.E., Assistant Director 

CITY OF KETCHIKAN 
Administrative Offices 

PH: 907.228.4727 
FAX: 907.225.8721 

PUBLIC WORKS DIRECTOR'S REPORT 
JULY2019 

Project: KETCHIKAN GENERAL HOSPITAL ADDITION & ALTERATION 
Project Cost: $45,207,269 

Completion Date: 2016 

PROJECT SUMMARY & BACKGROUND 
In October of 2013, Ketchikan voters passed a $43M Bond Referendum to fund the first phase of the 
expansion and alteration project. Principal funding will consist of the $43M in bonds, $15M from a 
legislative grant, and $8M from PeaceHealth. On September 4, 2014, Council action finalized the 
Phase I Guaranteed Maximum Price of $45,935,018. NAC Architecture has been issued a contract 
amendment bringing the total A/E contract to an amount not to exceed $1,221,616. The DOWL 
HKM Contract Amendment has been approved forPnase I project management, bringing the 
contract total to $1,801,000. 

UPDATE 
Phase I construction was observed to be substantially complete on June 24, 2016. The contractor 
continues to work on a short list of lingering items. LDC and the City continue to meet bi-weekly to 
discuss and work through obstacles to wrapping the work up. Meanwhile, LDC and Marble 
Construction finished the locker room finishes and temporary door infill (near the ER entrance) on 
August 17, removing the last outstanding item on the Phase I final Certificate of Occupancy. An 
issue with an occasional exceedance of the OR relative humidity requirements has been raised by 
PeaceHealth. The project's mechanical engineer has been tasked with offering HVAC operational 
suggestions (within the context and cost of the existing professional services agreement). Peace 
Health has also engaged a mechanical engineer to review the matter at their cost. PeaceHealth's 
stated goal is to have this resolved for the summer of 2019. 

Phase II - T- Phase 11-T is substantially complete. The contractor has finished all punch list items. 
The City is withholding funds to ensure remedy of the final outstanding issues. 
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Project: FIRE STATION NO. 2 OVERHEAD DOORS REPLACEMENT 
Project Cost $320,000 

Completion Date: Auqust 20 19 

PROJECT SUMMARY & BACKGROUND 
In adopting the 2019 General Government Operating and Capital Budget, the City Council 
appropriated $424,150 to repair and r enovate various components of Fire Station No. 2. Following a 
building-wide survey for hazardous materials, the Overhead Doors Replacement project was 
designed by local architect Tim Whiteley. This project will replace the two failing overhead doors 
with three fast-acting four-fold doors. 

UPDATE 
Sealed bids were opened on January 30, 2019 by the City Clerk in City Council Chambers. At its 
meeting of February 21, 2019, City Council accepted the bid of Island Contractors, Inc. in the amount 
of $292,340 with a contingency of $29,234. Notice to Proceed was issued on March 7, 2019. Door 
submittals are complete and the doors are ordered. Construction is anticipated to last two months, 
however due to lead time on the doors, the completion date has been revised to November 1. 

Project: TED FERRY CIVIC CENTER PARTITION WALL REPLACEMENTS 
Project Cost: $274,000 

Completion Date: December 20 1 9 

PROJECT SUMMARY & BACKGROUND 
In 2017, inspection of the Ted Ferry Civic Center partition walls revealed that they were in poor 
condition and had an anticipated remaining life of 3-5 years. The Partition Wall Replacements 
project was designed by local architect Tim Whiteley. Bid documents for the project were publicly 
advertised on January 19, 2019. Sealed bids were opened on February 20, 2019. The Contract was 
awarded to Island Contractors, Inc. at the March 7 Council meeting. Notice to Proceed was issued 
on March 20, 2019. Selective demolition occurred on April 17, to allow the contractor to get final 
measurements for ordering materials. 

UPDATE 
Materials are ordered and schedule is being developed. Construction is planned for October 13 to 
December 5. 

Project PUMP STATIONS GENERATOR REPLACEMENT 
Project Cost S 130,000 per year 

Completion Date: March 2023 

PROJ ECT SUMMARY & BACKGROUND 
In adopting the 2018 General Government Operating and Capital Budget, the City Council 
appropriated money to large and small pump station upgrades for replacement of the aged 
generators and components at each of the seven pump stations. Electrical engineering company 
Haight & Associates was hired to design a year by year phased set of construction documents that 
will go out to bid beginning in 2019. 
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UPDATE 
The electrical engineer has specified the design of the disconnect and temporary generator to be 
purchased for availability of backup power as needed during the time the generator for each pump 
station is replaced with the new one. The portable generator and project itself is expected to be out 
to bid in July 2019. Pump station 2 backup generator plug-in work is done, and we are waiting on 
pricing of a temporary portable generator. 

Project: 
WASTEWATER TREATMENT PLANT AND COLLECTION SYSTEM 

EVALUATION 
Project Cost: $40,000 

Completion Date: FALL2019 

PROJECT SUMMARY & BACKGROUND 
On May 18, 2017, City Council authorized the City Manager to enter into an agreement with CH2M 
Hill Engineers, Inc. The purpose of the agreement was to conduct an onsite assessment of the 
Wastewater Division operations, including facilities management and staffing, maintenance, 
collection system, and laboratory. In July of 2017, CH2M Hill submitted a Final Report, which 
detailed their findings and recommendations. City Council accepted the Wastewater Treatment 
Plant and Collection System Evaluation at their meeting of October 12, 2017 and directed the City 
Manager and Public Works Director to implement the recommendations in the report. 

UPDATE I No updates to report at this time. 

Project: TONGASS AVENUE CROSSWALK IMPROVEMENTS 
Project Cost: $110,000 

Completion Date: Summer 2019 

PROJECT SUMMARY & BACKGROUND 
At its meeting of January 18, 2018, City Council approved funding in the amount of $110,000 to 
undertake improvements to crosswalk safety. The intersections of Deermount and Stedman, the 
Ketchikan Medical Center and Tongass, and Heckman and Tongass at the Vigor shipyard were 
identified as riorit ro'ects to im rove edestrian safet . 

UPDATE 
ADOT informed that they need more data and monitoring to add a crosswalk at Heckman. 
Staff was informed that ADOT has received a Federal Highway Safety Grant for design of safety 
upgrades at the Deermount intersection. Included in the design are sidewalk bulb-outs, new 
markin s and si na e, and enhanced Ii htin . Construction is ex ected to be com lete in 2020. 
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BRIDGES & TRESTLES 

Project: WATER STREET TRESTLE #2 REPLACEMENT 
Project Cost: $22,300,000 

Completion Date: 2019 

PROJECT SUMMARY & BACKGROUND 
The Public Works Department is working in support of the Alaska Department of Transportation 
and Public Facilities for design and complete replacement of this structure. Construction bids were 
received and opened on January 21, 2016. Dawson Construction was awarded the contract on 
March 16 and they broke ground on June 10, 2016. 

UPDATE 
Alaska DOT&PF, local officials, and residents celebrated completion of Ketchikan's Water Street 
Trestle #2 Reconstruction with a formal ribbon-cutting ceremony Friday, June 28, 2019. Local Boy 
Scout Troop #4 performed the flag ceremony and two Water Street resident youth cut the 
ribbon. The $25 million, technically challenging project perched on a steep cliff in an historical 
district and a dense, actively-used and space-constrained residential area was completed in just 
three years. Local residents enjoyed cake and t-shirts and hats provided by Dawson 
Construction. The project, which cost $17,000 per lineal foot, was a joint project between 
ADOT&PF, HOR, R&M Ketchikan, R&M Consultants, and Dawson Construction. 

Project: SAYLES/GORGE AND WATER STREET TRESTLE # 1 REPLACEMENT 
Project Cost: $4,800,000 

Completion Date: 2021 

PROJECT SUMMARY & BACKGROUND 
The Public Works Department is working in support of the Alaska Department of Transportation 
and Public Facilities for design and complete replacement of these two structures. The two projects 
are included in the Statewide Transportation Improvement Plan with Water Street Trestle #1 

lanned for 2020 re lacement and Sa les Gor e Trestle lanned for a 2021 re lacement. 

UPDATE 
ADOT permitting and design is ongoing. R&M Engineering from Anchorage was awarded the design 
by ADOT. Streets Division cleaned the underside of the structure to allow R&M to use scanning 
technology to survey the structure. 
Public Works is designing an interim abutment to be constructed in 2019 to support the structure 
until the ADOT construction project begins. 
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Project: PW ADMIN BLDG PARKING LOT RECONSTRUCTION 
Project Cost: $125,000 

Completion Date: SUMMER 2019 

PROJECT SUMMARY & BACKGROUND 
The concrete parking lot at the Public Works Administration building is 31 years old, original to the 
building and at the end of its useful life. The panels and joints have decayed, and large ruts exist 
throughout the lot, creating a hazard to employees and the public. This CIP will replace 
approximately one half of the parking lot. Staff is preparing plans and contract documents in-house. 
This work is in the planning stages. 

UPDATE 
None 

Project: GIS SOFTWARE CONVERSION 
Project Cost: $ 100,000 

Completion Date: 2019 

PROJECT SUMMARY & BACKGROUND 
The current Geographic Information System (GIS) software provider is Autodesk. Because Autodesk 
is leaving the GIS market, the City and KPU are looking to make a unified move to ESRI products 
from Autodesk products. ESRI is the industry leader for GIS. The functionality of ESRI software 
exceeds current software and is a better fit for current City needs, due in part to its compatibility 
with our accounting software, New World. All divisions making the move concurrently will leverage 
economies of scale in the data conversion and provide consistency across City departments and KPU 
divisions. Costs will be shared by the following departments and divisions as follows: 

PW: Engineering - $19,000; Wastewater - $19,000 
KPU: Electric - $23,000; Telecom - $18,000; Water - $19,000 

Staff is evaluating ESRI purchase options and confirming that selection of new document 
management software [separate project) will integrate seamlessly with ESRI. 

UPDATE 
An important component of switching to the GIS software is migrating and converting the existing 
utility models and data into the new software. This is best done by professionals in the industry, as 
such; Request For Proposals have been publicly solicited. Proposals were received on May 2 and 
evaluated by a committee with representatives from each participating Department/Division. The 
committee unanimously agreed to award a contract to Ptarmigan Software for a not to exceed cost 
of $98,000. Ptarmigan and City staff are working on getting Ptarmigan under contr act. The work is 
planned to be done by the end of the year. 
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Project: NEW AERIAL PHOTOS & TOPO MAPS 
Project Cost: $240,000 

Completion Date: 2019 

PROJECT SUMMARY & BACKGROUND 
The aerial orthophotos purchased jointly between the City, KPU, and Ketchikan Gateway Borough in 
2008 are out of date. The aerial orthophotos purchased by FEMA in 2014 are also out of date and 
did not cover some vital facilities and areas, including Ketchikan Lakes, Whitman, Fawn Mountain, 
and Upper & Lower Silvis Lakes. The aerial maps and topographic maps are used for a variety of in
house purposes and public presentations. The cost of the project will be funded equally between the 
City and Ketchikan Public Utilities. An RFQ was prepared by Staff and publicly advertised. 
Numerous proposals were received, and evaluated by a selection committee. The City Council 
awarded the contract to Lidar America at the April 4 Council meeting. Prior to contract award, an 
increased photo resolution was negotiated without increasing the contract cost. This will result in 
state of the art picture clarity and increase the quality of data that can be obtained from the photo. 

UPDATE 
Staff decided to hold off on the flight in order to be able to capture the Front, Mill, and Stedman 
im rovements in the hotos. The fli hts are now scheduled for Au ust. 

STREETS DIVISION (capital Improvement Projects) 

Project: 2019 PAVEMENT OVERLAY & SURFACE REPAIR 
Project Cost $600,000 

Completion Date: SUMMER 2019 

PROJECT SUMMARY & BACKGROUND 
This project is intended to continue to repair various asphalt streets throughout the City of 
Ketchikan. Bid documents for the project were compiled and advertised for bid on May 10. Sealed 
bids were opened on May 24 at 10:00 am by the City Clerk. Contract was awarded to SECON at the 
June 6 Council meeting. 

UPDATE 
Contract documents were executed and notice to proceed was issued on July 1. SECON has begun 
construction activities on First Street and Second Avenue and will continue on the various streets. 
The contract has a completion deadline of September 30. 
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Project: SCHOEN BAR FISH CUL VERT REHABILITATION 
Project Cost: $250,000 

Completion Date: SUMMER 20 19 

PROJECT SUMMARY & BACKGROUND 
This project will rehabilitate and repair an existing 12-foot wide corrugated metal arch culvert 
located in Schoenbar Creek, adjacent to Schoenbar Road. The majority of the culvert is in good 
shape, but the bottom is rotted which makes it a good candidate for trenchless rehabilitation as 
opposed to a traditional dig and replace. Mill Creek Management Technologies, a trenchless 
rehabilitation specialty firm, performed a condition assessment report with recommendations. The 
report found that the culvert is salvageable and trenchless rehabilitation of the bottom is feasible. 
Staff has performed the design in-house, preparing contract documents as well as procured state 
and federal permits. According to Borough staff, they will be preparing the necessary easement 
documents for the small portions of the culvert that encroach onto Borough property. Staff 
successfully negotiated with the Department of Natural Resources (DNR) on fish passage design 
considerations which resulted in a cost-effective design solution that satisfies DNR by maintaining 
the original level of the culvert to facilitate fish passage. Design was completed in-house, and 
publicly advertised on April 12. The design utilizes a sprayed form of concrete called shotcrete. 
Shotcrete requires special concrete mix designs and experienced equipment operators. For this 
reason staff chose to solicit qualifications based proposals rather than solicit bids based solely on 
price. The proposals will allow Staff to evaluate contractors based on many unique facets of the 
project, including shotcrete experience and pollution control measures. 

Proposals were opened on May 3 at 10 am in the City Council Chambers. Staff received one bid that 
was incomplete and for that reason rejected the bid. Due to time constraints on State permits, Staff 
cannot solicit bids for another contract. As the culvert is in much need of repair, staff has chosen to 
move forward with a streamlined scope of work to repair the most essential parts of the culvert in 
order to get the most rehabilitation completed within the time requirements of the DNR permit. This 
work will be achieved with a series of Request For Quotes from local contractors. 

UPDATE 
A 100-linear foot section of culvert bottom has been removed and replace with reinforced, shotcrete. 
This pilot section of culvert rehabilitation was very successful and achieved the large corrugations 
necessary to facilitate fish passage. Funding to rehabilitate the remainder of the culvert will be 
proposed in the 2020 CIP Budget for City Council's consideration. 
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WASTEWATER DIVISION (Capital Improvement Projects) 

Project: 
TONGASS AVE SEWER FORCE MAIN REHAB & GRAVITY SEWER 

REPLACEMENT PHASE II 
Project Cost: $8,000,000 

Completion Date: 2018 

PROJECT SUMMARY & BACKGROUND 
Phase II involves rehabilitating the City's remaining 2,700-linear feet of sewer force main and 
1, 700-linear feet of sewer gravity mains. This section of gravity sewer is known to be a major 
contributor to the sewer system's inflow and infiltration. On June 15, 2017 the City Council 
approved this project's nomination for the National Infrastructure Program. At the same meeting, 
the City Council approved an amendment adding funds to a contract with Stephi Engineering to fast 
track design of this project. The project has been broken into four distinct segments that will each 
be separate construction projects. These projects are critical in order to reduce the amount of 
infiltration and inflow coming to the wastewater treatment plant. High peak flows in August and 
October, during heavy rain events that also corresponded to high tides, resulted in bypassing at 
pump stations. Based on historical infiltration and inflow studies, it is envisioned that these 
projects will take a significant step towards muting those peak flows. Value engineering is 
complete. As such, the project design will incorporate portions of trenchless technology to help 
mitigate high cost, elevated risk and potential impacts to residents and businesses along the project 
corridor. 
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UPDATE 
Design Status: 
-Segment 1 is complete 
-Segment 2 is 65% 
-Segment 3 is 80% 
-Segment 4 is 90% 
Staff is currently reviewing the latest design drawings. The consultant made the final site visit to 
Ketchikan in late April. 

SEWER FM 
REHABILITATION 

Project: SCHOENBAR UTILITIES RECONSTRUCTION PHASE I 
Project Cost: $3.4M 

Completion Date: Fall 2020 

PROJECT SUMMARY & BACKGROUND 
In 2012 Dow! was contracted to design water and wastewater utility replacements within 
Schoenbar Road from Park Avenue to Valley Forge. The design reached 95% completion and then 
was shelved due to lack of funding and permitting issues. For the 2017 State loan applications, the 
project was split into two phases as a strategic maneuver to achieve a higher priority ranking on the 
State list. The City and KPU now have loan funding in place to construct Phase I of the project from 
Valley Forge to the KGB maintenance lockup, stretching 600-linear feet. Staff has located the original 
design team with Dow! and has agreed on a proposal to complete the design and contract 
documents. Staff is conducting State and Federal permitting in-house and several permits have been 
received. Permitting and design work is ongoing. 

UPDATE 
Staff is reviewing 95% plans and specifications and making revisions to accommodate phasing the 
project. DOWL is working on finalizing the design which is proposed to include a much greater 
portion of the 36" diameter raw water main. The ductile iron raw water main is suffering from 
corrosion related leaks. Replacing more of the 36" raw water main may necessitate an additional 
funding request from City Council. 
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WASTEWATER DIVISION (Operations) 

In addition to the routine work performed on a regular basis, the Wastewater Division 
performed the following work during the past month: 

• The Wastewater Collection crew has been actively cleaning wastewater lines throughout 
the City, including areas that have historically had grease build up issues. 

• Work continues in Treatment Plant A to replace a section of water-damaged interior non
load bearing wall. 

• The Treatment Plant crew successfully completed a repair involving Rotary Screen 1 in 
Treatment Plant A that suffered damage due to a failed sprayer assembly. 

• The Division is now testing the introduction of PAA (Peracetic Acid) into the collection 
system at Pump Station 1 in the hopes of reducing the fecal coliforms that have increased 
due to higher water temperatures and warmer weather. 

• The Wastewater Division successfully passed an EPA inspection this past week. Zero 
violations were found by the inspector which is a testament to the high standard of work 
being completed by the Lab Analyst and the Wastewater Operators. 

STREETS DIVISION (Operations) 
In addition to the routine work performed on a regular basis, the Streets Division 
performed the following work during the past month: 

• We completed the storm water system upgrade on Carlanna. The concrete and pavement 
replacement will be happening soon for this project. 

• The crew performed another in-house storm water system upgrade on Anderson Drive 
consisting of 3 new catch basins and about 120' of new /replacement storm pipe. 

• We are working hard on day and night shift to keep our downtown area clean of garbage 
and debris. It has been a challenge to maintain our usual level of cleanliness with the 
amount of road construction work taking place downtown. 
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• The crew is working to keep the brush controlled on our road intersections, stairways, 
sidewalks and parking lots. We have been utilizing our mechanized brush cutting head on 
an excavator where it is safe in order to maximize our efficiency. 

• We finished assisting the Engineering team and the contractor on the Schoenbar culvert 
project. We collected samples of the shotcrete concrete used for the belly of the new storm 
culvert. We core drilled these concrete samples and sent them off for engineered testing. 
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PERMITS ISSUED 

Traffic Control Permits: 

Permits to Excavate: 

Side Sewer Permits: 

Site Development Permits: 

Building Permits: 

UPDATED: 07/22/19 
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SINCE LAST REPORTING 
PERIOD YEAR-TO-DATE 

5 19 

12 60 

1 14 

4 13 

13 86 
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